


Annual Green House Gas Reduction 0.00
* Project Sustainability (Max 200 words)
The unique nature of the project also adds heat into the savings, measured in therms, 
which is 20,405, this also adds another $11,223 to the annual cost savings, totaling to 
$25,633. The Return on Investment in $ would increase to a rounded 0.17% and the 
greenhouse gas reduction is estimated to be 400,000.

Section 4: Workplan and Budget Details
* Detailed work plan/schedule of activities (Max 250 words)
One contractor, AMSCO, has given us quotes, supplied below. We plan to have 2 more quotes with the next 2 weeks. 
Next we need to design the piping and confirm the location of the boiler and electric panels/wiring. This will be about 2 
months in total. The review process should take another 1 month. A final quote will take about 2 weeks. Ordering all 
equipment, delivery, and consolidation will be about 3 months. Finally construction will be final at about 1 month. This 
gives a total of 8 months.

* Budget breakdown
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